
                                ACTION PLANS                                  

 

5.1     BUSHLAND  
ISSUE 
ADRESSED 

CORE  
OBJECTIVE 
 

SPECIFIC OBJECTIVE ACTION PRIORITY PERFORMANCE 
INDICATOR 

ASSESSMENT  
METHOD 

RESPONSI-
BILITY 

COST 
ESTIMATE 

Lighting 36E(d),  
 36J(c) 

Safe nightime access to tennis 
kiosk from Adelaide Street 
entrance  

Install adequate lighting 
between Adealaide Street 
entry and tennis kiosk 

 
        S 

Extra lighting installed Annual Report 
prepared by ATL 

 
    MPS 

 
$10,000 

Pathways 36J(b),  36J(c) Usable and  safe path system  
 
 
 
 
 
 
 
 
 
 
 

Realign and stabilise 
sandstone flagging on: 
• Rosewood walk 
• Eastern end of Cooper 

Creek Path 
 
Repair of decomposed 
granite pathways at: 
• Lower section of 

Cooper Creek Path 
• Access ramp to Top 

Pond 
 
Replacement of handrailing 
as required using tubular 
galvanised steel  
 
Effect as  necessary general 
repairs to the park’s system 
of paths  
 
Repair/ replace sandstone 
flagging on flight of steps at 
Victoria Road entrance and 
apply landscape treatment to  
prevent sand drift at edges  
(may involve construction of 
retainers at edge) 

 
        M 
 
 
 
 
         
        S 
 
 
 
 
 
 
       O 
 
 
 
       O 
 
 
 
        S 

 
Completion of work 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
Annual Report 
prepared by ATL 

 
 
    MPS  
 
 
         

 
 
$30,000 
 
 
 
 
 
 $1,000 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
  $10,000 
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BUSHLAND (cont.) 
ISSUE 
ADRESSED 

CORE  
OBJECTIVE 
 

SPECIFIC OBJECTIVE ACTION PRIORITY PERFORMANCE 
INDICATOR 

ASSESSMENT  
METHOD 

RESPONSI-
BILITY 

COST 
ESTIMATE 

Children in the 
Landscape 

36E(d) Restricted area of bushland 
appropriate for exploratory play 
by children 

Tolerate some soil 
compaction and plant 
disturbance in  rock 
escarpment just south of 
central picnic area 
 
If required place physical 
barriers and signage to 
restrict access to other 
preferred play areas in 
regenerating bushland areas 

 
 
        O 
 
 
 
 
         
        S 

Sustainable use by 
children in  designated 
area 
 
 
 
 
 
No play in restricted 
areas   

Monitor level of 
soil compaction and 
plant disturbance 
relative to 
frequency and 
duration of play 
 
Observation by 
park staff 

 
 
 
     ATL 

 

Education 36J(c) Park available as educational 
resource for students of 
environmental studies 

Facilitate access to bushland 
for study purposes and 
respond to information 
enquiries 
 
Prepare information package 
based on park’s 
environmental values  

 
        O 
 
 
 
        S 

Record of study visits 
and enquiries 
 
 
 
Information package 
prepared 

Park diary entry 
 
 
 
 
Distribution of 
package on request 
 

 
 
 
   ATL 

 

Interpretation 36J(b), 36J(c) Community understanding of 
and support for the park’s bush 
regeneration program 

Prepare and implement 
interpretive plan based on 
park’s bush regeneration 
program, focusing 
particularly on the 
importance of conserving 
biodiversity 

 
          
        M 

Increased 
understanding by park 
users 

Park Survey  
 
 
  MPS 

 
 
 
 $20,000 

Bush 
Regeneration 

36E(a-c),  
36E(e) 

Regenerated bushland 
maintaining and enhancing 
existing native plant and animal 
biodiversity 

Continue program of bush 
regeneration: Identify and 
mitigate all threatening 
processes 

 
 
        O 

Annual increase in 
regenerating area and 
maintenance of plant 
and animal species 
diversity  

Annual Report 
including map 

 
 
 
   ATL 
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BUSHLAND (cont.) 
ISSUE 
ADRESSED 

CORE  
OBJECTIVE 
 

SPECIFIC OBJECTIVE ACTION PRIORITY PERFORMANCE 
INDICATOR 

ASSESSMENT  
METHOD 

RESPONSI-
BILITY 

COST 
ESTIMATE 

Fire 36E(a-c),  
36J(a), 36J(b) 
 

Species diversity and structural 
diversity within bushland areas 
maintained and enhanced 

Investigate feasibility of fire 
use to encourage and sustain 
biodiversity 

 
       M 

Report produced by 
plant ecologist 

Decision on 
feasibility 

 
    MPS  

 
 $4,000 

Habitat Creation 36E(a), 36J(a) 
 

Artificial habitat complimenting 
natural habitat 
 
Vegetation structure providing 
animal habitat  

Construct, position and 
maintain habitat boxes 
 
Bush regeneration work to 
be mindful of habitat 
considerations in both native 
and recombinant landscapes 

        
       O 
 
 
       O 

Boxes occupied by 
native fauna 
 
Vegetation structure 
amenable to habitat 
provision maintained 
 

Annual survey 
 
 
Comment in 
Annual Report 
 

 
 
 
    ATL 

 

Volunteer 
Management 

36J(c) ,  36J(b) 
36E(c), 36E(d) 

Opportunity for volunteer 
involvement within the park’s 
bush regeneration program 

Encourage volunteer 
involvement and provide on-
site training for interested 
community members 

 
       O 

Annual hours 
contributed by 
volunteers 

Annual Report  
 
   ATL  

 

Lower Cooper 
Park 

36E(c), 36J(d) Recombinant landscape 
consisting of endemic tree 
species and weed understorey 
on southern embankment of 
Lower Cooper Park  
 
Endemic native plant landscape 
on northern embankment of 
Lower Cooper Park providing a 
component of shade over 
adjacent turf area  

Planting and maintenance of 
endemic tree species 
contingent on voluntary 
labour provided through 
community interest 
 
Removal/ control of weed 
followed by  planting and 
maintenance of endemic 
plant species, including Figs 
on northern embankment of 
Lower Cooper Park   

 
 
       O 
 
 
 
 
 
       M 

Endemic tree species 
established and 
maintained 
 
 
 
Endemic plant species 
established and 
maintained and shade 
created 

Annual Report and 
Photographic 
Record 

 
 
   ATL 
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BUSHLAND (cont.) 
ISSUE 
ADRESSED 

CORE  
OBJECTIVE 
 

SPECIFIC OBJECTIVE ACTION PRIORITY PERFORMANCE 
INDICATOR 

ASSESSMENT  
METHOD 

RESPONSI-
BILITY 

COST 
ESTIMATE 

Planting 36E(c), 36E(c) 
36J(a), 36J(c) 

Genetic integrity of remnant 
plant  populations 
 
 
Enhanced native biodiversity 
and suppression of weed 
through appropriate planting 

Collect,  store and propagate 
seed from locally occurring  
plant species 
 
Utilize plant material 
collected from within park 
or provided by Randwick 
Community Nursery 
 

 
      O 
 
 
 
      O 
             

Record of species seed 
stored and propagated 
 
Tubestock planted 
 

Maintain nursery 
records 
 
 
Maintain planting 
records 
 

 
     ATL 
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5.2     WATERCOURSE  
ISSUE 
ADRESSED 

CORE  
OBJECTIVE 
 

SPECIFIC OBJECTIVE ACTION PRIORITY PERFORMANCE 
INDICATOR 

ASSESSMENT 
METHOD 

RESPONSI-
BILITY 

COST 
ESTIMATE 

Stormwater 
Management 

36M(c),  36J(g), 
36J(a, b), 
36M(b) 
 
 

Minimal nutrient loading, 
erosion, sedimentation of park 
soils and soakage areas 
associated with uncontrolled 
stormwater flows 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Good quality water within 
park’s creek system 
 

Connect stormwater flow 
from Small Street into 
established drainage line 
 
 
 
Connect stormwater flow 
from Cooper Park Road 
driveway extension and 
discharge pipe south of Top 
Pond into established 
drainage line 
 
Where practicable connect 
single property stormwater 
discharge from perimeter 
properties to established 
drainage lines but only in 
cases where bushland 
integrity is not compromised 
 
Research approaches taken 
by NPWS and other 
Councils in respect of 
accounting for single 
property discharges into 
urban bushland 
 
 
Report all pollution events to 
Council ordinance officers 
 

     
        S 
 
 
        
      
        M 
 
 
 
 
 
     
        L 
 
 
 
 
 
 
         
 
        S 
 
 
 
 
 
 
        O 
 
 
        

Zero erosion  and 
sedimentation 
associated with Small 
Street/ Small Lane 
outflow 
 
No discharge from pipe 
outlet 
 
 
 
 
 
Reduction in soakage 
areas at rear of 
perimeter properties 
 
 
 
 
 
Effective approach 
identified 
 
 
 
 
  
 
Reduction in frequency 
of pollution events 
 

Annual Report 
 
 
 
 
 
Observation in wet 
weather 
 
 
 
 
 
Annual Report and 
photographic record 
 
 
 
 
 
 
Recommendation  
to Council’s Asset 
Management 
Engineer -Drainage  
to include in 
Council Stormwater 
Code 
 
Park diary entry of 
pollution events 
 
 

 
    MPI 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
    ATL 

 
$40,000 
 
 
 
 
 
$2,000 
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WATERCOURSE (cont.) 
ISSUE 
ADRESSED 

CORE  
OBJECTIVE 
 

SPECIFIC OBJECTIVE ACTION PRIORITY PERFORMANCE 
INDICATOR 

ASSESSMENT 
METHOD 

RESPONSI-
BILITY 

COST 
ESTIMATE 

Stormwater 
Management 
 

36M(c),  36J(g), 
36J(a, b), 
36M(b) 
 

Stable non-erodable creek 
embankments 
 
 
 
 
 
 
 
 
 
 
Aesthetic pond setting at eastern 
end of park that functions as 
sediment trap 
 
 
 
Improve visual quality of 
watercourse 

Stabilise creek embankment 
at pipe entry at Lower 
Cooper Park 
 
 
Stabilise as necessary other 
embankments within park’s 
drainage lines and 
watercourse 
 
 
 
Repair leak in Top Pond 
 
Complete reconstruction of 
pond perimeter wall 
 
 
Install and regularly service 
gross pollutant traps at key 
points particularly in pits on 
park perimeter 
 

 
        S 
 
 
 
 
       O 
 
 
 
 
 
        S 
 
     
        S 
 
 
 
        M 

Creek embankment 
stabilised 
 
 
 
Reduction in number of 
erosion points along 
watercourse 
 
 
 
 
Water in top pond 
exiting at spillway and 
completed perimeter 
wall 
 
 
Minimal gross 
pollutants in creek 

Annual Report and 
Photographic 
record 
 
 
Survey and update 
of watercourse 
erosion points 
 
 
 
 
Annual Report and 
Photographic 
Record 
 
 
 
 
Annual Report 

 
    MPI 
 
 
 
 
    MPS 
 
 
 
 
 
 
     MPI 
 
 
 
 
 
     MPI 

 
  $5,000 
 
 
 
 
 
 
 
 
 
 
 
  $10,000 
 
 
 
 
 
  $10,000 

Education 36M(d) Encourage educational  use of 
watercourse 

Respond positively to any 
request from educational 
institutions to utilise the park 
as an educational resource 

 
 
       O 

 
Use of park for 
educational purposes 
 

 
   Park diary 
   Entry 

 
 
     ATL 
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5.3     SPORTSGROUND 
ISSUE 
ADRESSED 

CORE  
OBJECTIVE 
 

SPECIFIC OBJECTIVE ACTION PRIORITY PERFORMANCE 
INDICATOR 

ASSESSMENT 
METHOD 

RESPONS-
IBILITY 

COST 
ESTIMATE 

Tennis Courts 36F(a) Tennis centre servicing needs of 
patrons 

Ensure licensee complies 
with licence conditions 

       O No complaints Monitor Council 
correspondence 

 ATL  

 
 

5.4     PARK 
ISSUE 
ADRESSED 

CORE  
OBJECTIVE 
 

SPECIFIC OBJECTIVE ACTION PRIORITY PERFORMANCE 
INDICATOR 

ASSESSMENT 
METHOD 

RESPONS-
IBILITY 

COST 
ESTIMATE 

Amphitheatre 36G(a, c) Amphitheatre site of appropriate 
standard to accommodate the 
staging of cultural/ community 
events 

Determine feasibility of 
amphitheatre restoration 
and implement if cost 
effective 

 
        L 

Interim Report 
 
 
 

Report Assessed  
    MPS 

 

Second 
Playground 

36G (c) Playground provision that 
effectively services the local child 
catchment of the park 

Consider development of a 
second  playground in the 
park’s northern extension 
between Cooper Park Road 
and Streatfield Road and if 
appropriate install 

 
 
        S 
 

Analysis of projected 
demand relative to 
present provision and 
installation if 
appropriate 

Determine 
feasibility  
 
If installed 
Annual Report and 
photographic record  

 
 
   MPS 
 

     
 
 $15,000 
 

Cricket Practice 
Nets 

36F(b) Negate threat of injury by 
wayward cricket balls 

Introduce signage directing 
patrons to be mindful of 
other park users 

 
        S 

No Complaints Monitor Council 
correspondence 

 
    ATL 

 
 

Exercise Station 36G(a, c) Park offering recreation 
opportunity for those seeking 
personal fitness  

Install exercise station in 
position where use is 
maximised and in 
appropriate land category 

 
        S 

Exercise Station 
installed 

Annual Report and 
Photographic 
Record 

 
    MPS 

 
  $10,000 

Carparking 36G(c) Carpark with adequate shade 
 
Entrance road to carpark with 
effective drainage and capacity to 
accommodate carpark overflow 
on busy days 

Plant appropriate shade 
trees in carpark   
Install kerb and gutter on 
southern edge of entrance 
road leading from Suttie 
Road to carpark 

         
         S 
 
 
        M 

Pits cut and trees 
planted 
 
Kerb and gutter 
installed 

 
Annual Report and 
Photographic 
Record 

 
   
    MPS 
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5.5     AREA OF CULTURAL SIGNIFICANCE 
ISSUE 
ADRESSED 

CORE  
OBJECTIVE 
 

SPECIFIC OBJECTIVE ACTION PRIORITY PERFORMANCE 
INDICATOR 

ASSESSMENT 
METHOD 

RESPONSI-
BILITY 

COST 
ESTIMATE 

Structurally sound built elements 
and other material protected and 
preserved which contribute to the 
park’s cultural significance  
 
 
 
 
 

Conduct heritage study 
that audits the presence 
and condition of, and  
makes recommendations 
for the  protection and  
preservation of , any built 
structures or other material 
associated with the park’s 
Aboriginal history and its 
history of recreation 
development  

 
       M 

Completion of Heritage 
Study and 
implementation of 
recommendations 

Maintain 
photographic record 

 
 
     HO 

 
 
 $5,000 

Heritage 
 

36H (1&2) 
36J(b), 36J(c) 
 

Understanding of and support for 
the park’s cultural significance 
 
 
 
 
Park staff with practical 
knowledge in respect of the 
protection and care of Aboriginal 
sites and other material of cultural 
significance 

Implement interpretive 
strategy based on park’s 
cultural significance 
including both Aboriginal 
and European perspectives 
 
Facilitate training of park 
staff in identification 
methods and protection 
techniques of Aboriginal 
sites and ensure 
compliance with Heritage 
Study recommendations 
 
 
 
 
 
 
 

 
       L 
 
 
 
 
 
        S 

Increased 
understanding by park 
users 
 
 
 
Extant Aboriginal sites 
identified, protected 
and preserved 
And fabric associated 
with park’s recreation 
history protected and 
preserved 

Park Exit Survey 
 
 
 
 
 
Annual Report 

 
    MPS 

 
 $5,000 
 
 
 
 
 
  $1,000 
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AREA OF CULTURAL SIGNIFICANCE (cont.) 
ISSUE 
ADRESSED 

CORE  
OBJECTIVE 
 

SPECIFIC OBJECTIVE ACTION PRIORITY PERFORMANCE 
INDICATOR 

ASSESSMENT 
METHOD 

RESPONS-
IBILITY 

COST 
ESTIMATE 

Tree 
Management 

36H(d) Tree management that balances 
the cultural significance of 
original plantings with their  
appropriate removal/ replacement 
Replacement with either same 
species or different species in 
consideration of  vegetation 
context and park user  safety 

Staged removal of 
Liquidambers west of 
central bridge and 
replacement with grouped 
native plantings 
 
Staged removal of 
Liquidambers east of 
bridge and replacement 
with the same species  
 
Removal of Cottonwoods 
at Bellevue Gardens and 
replacement with the same 
 
Replacement of Illawarra 
Flame Trees bordering 
stairs at Victoria Road 
entrance with species of 
appropriate character and 
structure or retention, all 
contingent on installation 
of irrigation system 
 
 

 
 
        L 
 
 
 
 
        L 
 
 
 
 
        S 
 
 
 
        
 
      M 
 
 
 
 
 
 
 
 
         

 
Trees removed, 
replaced, maintained 
and/or pruned 

 
Annual Report and 
Photographic 
Record 

 
    MPS 

 
 $5,000 
 
 
 
 
 
  $5,000 
 
 
 
 
   $3,000 
 
 
 
 
 
   $6,000 
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5.6     PARK AS A WHOLE 
ISSUE 
ADDRESSED 

CORE  
OBJECTIVE 
 

SPECIFIC OBJECTIVE ACTION PRIORITY PERFORMANCE 
INDICATOR 

ASSESSMENT 
METHOD 

RESPONS-
IBILITY 

COST 
ESTIMATE 

Install  maps at key points 
of entry  

        M Successful orientation Park Exit Survey    MPS $5,000 

Install signage at all entry 
points 
  

 
        S 

Successful orientation Park Exit Survey 
Sign Placement 

   MPS  $2,000 

Apply appropriate 
horticultural and/or bush 
regeneration treatment to 
entry points 

 
        L 

Visual amenity 
sustained at entry 
points 

Annual Report 
Photographic 
record 
  

 
    MPS 
 
    ATL 

 
 $30,000 

Negate informal points of 
entry 
 

 
        S 

Arrested erosion and 
plant disturbance 

Annual Report 
Photographic 
record 

 
    ATL 

 

Entry Points 36E(d), 36G (c) 
36H(a), 36I (a), 
36J(c) 

Rational and formalised system of 
park entry points providing 
orientation within a pleasant 
setting 

Investigate feasibility of 
installing a pedestrian 
crossing at Suttie Road 
near the intersection with 
Manning Road. 

 
        S 

Appropriate decision 
made 

Report of Traffic 
Committee 

    TLT  

Access for 
Disabled 

36J(c), 36E(d) 
36G(c) 

Where practical, allow for and/or  
provide access within the park for 
disabled persons 
 
 

Respond positively to 
requests from disabled 
individuals or groups for 
vehicular access to the 
park’s central picnic area 
form   
 
Replace right hand steps of 
information bay with ramp 
to allow wheelchair access 

     
      O 
 
 
 
 
 
 
       S 

Vehicular Access 
granted 
 
 
 
 
 
Ramp constructed 
 

Park Diary entry 
 
 
 
 
 
 
Annual Report 

    PS 
 
 
 
 
 
 
  ATL 

 
 
 
 
 
 
 
  $500 

Cooper Park Plan of Management – February 2001 
G:\ts\parks\plans of management\Cooper Park Action Plan – Feb. 2001 

53 



                                ACTION PLANS                                  

        PARK AS A WHOLE (cont.) 
ISSUE 
ADDRESSED 

CORE  
OBJECTIVE 
 

SPECIFIC OBJECTIVE ACTION PRIORITY PERFORMANCE 
INDICATOR 

ASSESSMENT 
METHOD 

RESPONS-
IBILITY 

COST 
ESTIMATE 

Companion 
Animals 

36G(c), 36J (c), 
36J(b) 

A safe and pleasant parkland free 
of domestic animal faeces 
 
 
 
 
Minimal impact caused by 
companion animals on visitor 
satisfaction and parkland integrity 
 
 
 
 
 
 
 
 
 
 
 

Maintenance of signage 
encouraging dog users to 
collect and dispose of their 
dog’s faeces 
 
Regular and effective 
patrol  by Council 
Ordinance Officers in 
conjunction with the  
placement  and upkeep of 
appropriate signage 
 
Interpretive treatment of 
community values 
underlying companion 
animal ordinances 
 
Interpretive treatment of 
impact that poor domestic 
cat control has on park 
fauna 

 
       S 
 
 
 
 
 
 
       O 
 
 
 
 
        
 
      M 
 
 
 
 
       S 

Minimal complaints 
and observation of 
faeces deposition 
 
 
 
Observed reduction in  
non- compliance events 
in relation to 
companion animal 
ordinances 
 
 
Increased 
understanding by park 
users 
 
 
 
 

Observation by 
park staff and 
monitor complaints 
 
 
 
 
Park diary entry 
 
 
 
 
 
 
 
 Park Survey 

 
      PS 
 
 
 
 
      PS 
 
 
 
 
 
 
 
    ATL 

 

Volunteer 
Management 
 
 
 
 
 
Signage 

36E 
 
 
 
 
 
 
36E(d), 36F(b), 
36G(c),  36H(1), 
36I(a),  36J(c), 
36M(d) 

Opportunity for community 
involvement in the park’s bush 
regeneration activities 
 
 
 
 
Signage consistent in style, 
construction and siting principles 

Allow reasonable level of 
volunteer involvement in 
support of the park’s bush 
regeneration program and 
provide training as 
required 
 
Develop unified municipal 
signage consistent of style, 
construction and siting  
principles 

 
 
 
       O 
 
 
 
 
       M 

Contributed hours per 
month 
 
 
 
 
 
Emergence of 
consistency of style, 
construction, and siting 
principles 

Park diary entry 
 
 
 
 
 
 
Annual Audit of 
municipal signage 

 
     ATL 
 
 
 
 
 
 
     MPS 
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PARK AS A WHOLE (cont.) 
ISSUE 
ADDRESSED 

CORE  
OBJECTIVE 
 

SPECIFIC OBJECTIVE ACTION PRIORITY PERFORMANCE 
INDICATOR 

ASSESSMENT 
METHOD 

RESPONS-
IBILITY 

COST 
ESTIMATE 

Woodchip Pile 36G(c) Visual amenity of storage area 
maintained and soil compaction 
and turf loss minimal 

Minimise and relocate pile 
of woodchip 
Discourage private 
contractor use as dump site 
Allow free resident use of 
woodchip 
Minimise and harden 
access haulage line 

 
 
        S 

Small scale stockpile of 
woodchip adjacent a  
mostly continuous 
cover of turf 

Photographic 
record 

 
   MPS 

 
 $2,000 

Vandalism 36G(c), 36H(a) 
36E(d), 36J(b) 

Fabric of park unaffected by 
vandalism 

Adopt continuous 
improvement approach to 
the mitigation of damage 
caused by  vandalism 
within the park 
 
Use interpretive techniques 
including displays and/or 
signage to discourage 
unintentional vandalism 

 
 
        O 
 
 
 
         
         S 
 

Reduction in or 
absence of damage 
associated with vandal 
behaviour 
 
 
 

Maintain record in 
park diary 

 
 
    ATL 
 
 
 
 
    MPS 

 

Park Hire 36G(a), 36E(d), 
36F(a), 36I(a), 
36J(c) 

Park available to hire for 
organised activities   

Facilitate the hiring of 
Cooper Park for organised 
activities ensuring that 
such activities do not 
compromise the integrity 
of the land category in 
which the hire occurs 

 
 
 
        O 

Hire events recorded 
with comment on any 
damage caused by the 
undertaking of such 
activities 

Park diary entry 
and Annual Report 

 
 
 
    MPS 

 

General 
Maintenance 
and Park 
Furniture 

36G(c), 36H2(a),  
36F(b) 

Efficient and effective, general 
park maintenance and provision 
of park furniture 

Rationalise,  general park 
maintenance and  type and 
placement of park furniture 
relative to usage pattern 
Undertake minor 
landscape upgrades 

 
        M 
 

Adequate provision of 
park furniture and 
general amenity 
maintained  

Use monitored by 
park staff 
Park Survey 

 
    M PS 
 
     PS 
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5.7     GENERAL COMMUNITY USE 
ISSUE 
ADRESSED 

CORE  
OBJECTIVE 
 

SPECIFIC OBJECTIVE ACTION PRIORITY PERFORMANCE 
INDICATOR 

ASSESSMENT 
METHOD 

RESPON-
SIBILITY 

COST 
ESTIMATE 

9A Cooper Park 
Road 

36I(A) Feasibility determined for  
establishment of a community 
garden at 9A Cooper Park Road  
 
 
 
List of alternative uses prepared 
and considered 
 
 
 
 
Site safe and subject of basic 
maintenance 

Source information on the 
operational requirements 
and likely community 
support for a community 
garden 
 
Call for expressions of 
interest for alternative use 
proposal 
 
 
 
Seal off site, make safe 
and undertake basic 
maintenance 

 
         M 
 
 
 
 
         
         L 
 
 
 
 
         
         S 

 
Feasibility Study and 
report to Council if 
recommendation 
made 
 
 
List prepared 
 
 
 
 
Access restricted to 
authorised personnel, 
site safe and 
manageable 
 

 
 
Council motion 
 
 
 
 
Decision made 
 
 
 
 
 
Observation by 
park staff  

 
 
    MPS 
 
 
 
 
 
 
 
 
 
 
      PS 
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